

TEAM ID	SWTID-2026-4030
PROJECT TITLE	Plugging into the Future: An Exploration of Electricity Consumption Patterns
MAX MARKS	1 MARK

5.4 – Team Management Tool for Agile Planning (Jira)

Jira was used as the team management tool for implementing Agile planning and tracking the progress of the project. The platform enabled the team to organize tasks, assign responsibilities, and monitor the status of activities throughout the project lifecycle. User stories, tasks, and milestones were created in Jira to ensure systematic execution of the project.

Using Jira, the team planned and tracked various activities such as data collection, data connectivity, data preparation, dashboard and story creation, Tableau Public upload, web integration, documentation, demo video preparation, and project deployment. The task boards and sprint features provided clear visibility into the progress of each activity and helped maintain an efficient workflow.

Jira also facilitated collaboration among team members by allowing them to update task statuses, report issues, and communicate effectively. Regular monitoring through Jira ensured timely completion of deliverables and adherence to Agile practices. As a result, the team successfully managed and completed the project "Plugging into the Future: An Exploration of Electricity Consumption Patterns" in a structured and collaborative manner.